
Task Name Calendar Days

FY 2014 MIRA MESA PFFP UPDATE 358 days

1 INITIATION PHASE 125 days

1.1 Request Project/Cost Information from City Departments 5 days

1.2 Finalize Project/Cost Information from City Departments 30 days

2 ANALYSIS PHASE 30 days

2.1 Update Development Schedule 5 days

2.2 Review Project Costs with City Staff 5 days

2.3 Prepare Draft Cash Flow 5 days

2.4 Prepare Draft PFFP 5 days

2.5 Internal Review of Draft PFFP 10 days

3 REVIEW PHASE 78 days

3.1 Community Planning Group (CPG) Subcommittee Meetings* 45 days

3.2 CPG Recommendation 1 day

3.3 City Interdepartmental Review (e1472) 30 days

4 APPROVAL PHASE 123 days

4.1 Infrastructure Committee 10 days

4.2 1st City Council Hearing 30 days

4.3 2nd City Council Hearing/ Mayoral Approval** 30 days
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FY 2014 MIRA MESA PUBLIC FACILITIES FINANCING PLAN UPDATE
12 MONTH TIMELINE

* Assumes 3 CPG meetings.
**New FBA rates effective 60 days after Mayoral approval.

Development Services Department
Facilities Financing Section
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